


A14 Landscaping

- Total Planting concluded in January 2022 (Borrow Pits)
- A majority of the mainline planting was completed in 19/20
- All trees planted in appropriate season
- c.800,000 trees planted in total
- c.40,000 will be under CCC care
- Result of first survey in 2020/21 showed approx. 70% failure. All 70% was replanted
- 20% failure rate is to be expected year on year for the first 5 years

CCC assets




Symbol Key re, adoption status

- ✓ Denotes asset adopted
- Asset adoption request issued and on track
- Asset adoption request issued but delayed **
- Asset not yet complete / request to adopt not issued as DOWLS underway

** Note, see next slide for details on assets with adoption delay

CCC Handover – Location of outstanding NMU & PROW

* Excludes PROW & some NMU Routes



Symbol Key re, adoption status

- ✓ Denotes asset adopted
- Asset adoption request issued and on track
- NMU Open but not yet adopted **
- Asset not yet complete / request to adopt not issued as DOWLS underway

** Note, see next slide for details on assets with adoption delay

Silver Street



Boundaries at handover

- Maintainable boundary
- Cambridgeshire County Council
- Highways England
- Private Land Owner

HE Assets

Highway Assets

- Environmental & Landscape
 - Special Ecological Measures
 - Tree
 - Soft Estate (Line)
 - Hedge
 - Soft Estate (Area)
 - Water Body
 - Return to Agriculture
 - Special Ecological Measure
 - Wetlands

Hilton Road



Boundaries at handover

Maintainable boundary

- Cambridgeshire County Council
- Highways England
- Private Land Owner

HE Assets

Highway Assets

Environmental & Landscape

Special Ecological Measures

Tree

Soft Estate (Line)

Hedge

Soft Estate (Area)

Water Body

Return to Agriculture

Special Ecological Measure

Wetlands

Bar Hill



Boundaries at handover


- Maintainable boundary
 - Cambridgeshire County Council
 - Highways England
 - Private Land Owner

HE Assets

Highway Assets

- Environmental & Landscape
 - Special Ecological Measures
 - Tree
 - Soft Estate (Line)
 - Hedge
 - Soft Estate (Area)
 - Water Body
 - Return to Agriculture
 - Special Ecological Measure
 - Wetlands

Histon Junction



Next Steps

- Initial results of survey show 30% failure rate total across the scheme
- Some areas have been more successful and some not so
- We will now look at those which have failed to understand if they are they a second failure or new failure
- We will liaise with local authorities to amend species where appropriate
- Borrow pits will be transferred to NH Estates and maintained for 10 years as per individual management plans

Timeline

- Summer 2022 - Understand the results in full and liaise with LA's where appropriate
- Planting season 2022/23 - All failed plants to be replanted
- Spring 2023 - Survey to be repeated
- Planting season 2023/24 - All failed plants to be replanted
- Spring 2024 - Survey to be repeated
- Planting season 2024/25 - Final project replant
- Early 2025 - All soft estate to be handed over by adopting authority (NH Operations & CCC)